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The following summarizes the environmental field activities performed by NRT on behalf of IBS at the former

Crawford Station MGP site Time Critical Removal Action (AOC V-W-11-C-981):

Tasks

Environmental Activities

General Description of Work The following activities were conducted:

Performed
[ )

Tecnica continues to backfill and compact Area S, the Potential
Removal Area (PRA) south of Area S, Area U, and Area TA.
Tecnica has initiated backfill operations in the PRA north of Area
A.

Tecnica excavated in Area T, and the PRA south of Areas T and
TA. The PRA south of Areas T and TA was also extended 10 ft.
to the south due to visually impacted soils, but some areas may
be restricted to less than 10 ft. due to the close proximity of the
high pressure gas lines.

Cabeno Environmental Services was on-site on 8/23/2012 to
perform additional exploratory borings in the vicinity of the high
pressure gas pipelines to determine the extent of impacted soil
in the vicinity.

Tecnica loaded out amended soil on 8/20/2012 and 8/21/2012,
which passed landfill acceptance criteria.

Rusmar foam, paired with an odor mitigation system along the
western fence line, was utilized daily to mitigate odors.
Woodchips were also utilized as needed for additional odor
control.

Utilized GPS to locate pertinent items and features.
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Tasks Environmental Activities

General Description of Work e Excavated soils were loaded and transported to Waste

Performed (cont.) Management’s Laraway Road RDF landfill for disposal. A total
of 7,261 tons of material was disposed of at the landfill bringing
the overall project total to 268,127 tons.

e NRT conducted air monitoring activities for PM;o through the use
of DustTraks, 12-hour time-weighted samples for BTEX and
Naphthalene through the use of SUMMAs, and real time VOC
concentrations using PIDs. Additionally, no odor/dust issues
were noted at the perimeter of the site.

Sampling Activities NRT conducted the following sampling activities:

Performed:

e DustTraks collected particulate data each day and data has
been downloaded for analysis.

o Eight post-excavation floor samples were collected. Five
samples were collected at 14’ bgs from Area T and the PRA
south of Areas T and TA (EB-157, EB-158, EB-159, EB-160,
and EB-161). Three samples were taken at 4’ bgs in Area W
(EB-162, EB-163, and EB-164). These samples will be analyzed
for constituents listed in the RAWP for post-excavation.

¢ Nine post-excavation wall samples were collected. One sample
was collected on the south wall of the PRA south of Areas T and
TA (EW-42) and eight samples (EW-43, EW-44, EW-45, EW-46,
EW-47, EW-48, EW-49, and EW-50) were taken from Area W.
These samples will be analyzed for constituents listed in the
RAWP for post-excavation.

e Three SUMMA canisters were deployed on 8/22/12 and sent to
TestAmerica Laboratory for BTEX and naphthalene analysis.

e The monthly wastewater sample was collected on 8/20/2012
and submitted to EMT for analysis of MWRD required
constituents. Additionally, three wastewater samples were
collected to test whether GAC filters were still providing
adequate filtration.

NRT Field Personnel Ron Horan, Vince Giuliani, and Tim Norris

Equipment Deployed: SUMMA Canisters
DustTraks

PIDs

Multi-gas meter

Field Photos See attached sheets

Additional site activities:

Water is being pumped from the open excavations as needed. Water is sent through the Water Treatment
System and discharged into the City of Chicago sewer for discharge into the MWRD system.

North Shore Environmental was on-site to locate natural gas pipelines and their orientations.
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Representatives from the USEPA and Peoples Gas were on-site on 8/23/2012 to tour the site, as well as discuss
upcoming Parcel L activities.

Work planned for the coming week, August 26, 2012 through September 1, 2012, is as follows:

e Provide oversight for the continuing excavation of Area T and the PRA south of Areas TAand T.

e Take additional floor and wall samples in Area T and the PRA south of Areas TA and T as they become
available.

e Conduct full scale air monitoring consisting of one 12-hour SUMMA can sampling event per week. The
days of the 12-hour sampling will be determined to coincide with excavation activities.

e Receive and review post-excavation confirmation, post-amendment, and air sampling data from
TestAmerica.

A weekly field progress report will continued to be issued throughout the duration of field activities for this Time
Critical Removal Action. A written report summarizing the results and findings of the Removal Action will be
provided following completion of all field activities.

A summary of the construction activities as detailed by the Construction Manager have been included with this
report as Attachment 1.

Please feel free to contact us if you have any questions.
Sincerely,
NATURAL RESOURCE TECHNOLOGY, INC.

Timothy B. Norris, PG
Geologist

ohn M. Nardozzi, P.E.
/Principal Engineer

Attachment 1: Burns and McDonnell Construction Management Report
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Field Photos:
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Photo 1: Backfilling activities in Area U.
Direction: Facing east.
Photo Date: 8/20/2012

Photo Taken By: RJH

Photo 2: Scraping the floor prior to
backfilling the PRA north of Area A.

Direction: Facing northeast.
Photo Date: 8/21/2012

Photo Taken By: RJH

Photo 3: Truck loading and foaming the
PRA south of Areas T and TA.

Direction: Facing north.
Photo Date: 8/21/2012

Photo Taken By: RJH
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Field Photos (continued):
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Photo 4: Amended soils stockpiled on
the Amendment Pad prior to removal.

Direction: Facing east.
Photo Date: 8/22/2012

Photo Taken By: RJH

Photo 5: Truck loading near the PRA
south of Areas T and TA.

Direction: Facing west.
Photo Date: 8/24/2012

Photo Taken By: RJH

Photo 6: PRA south of Areas T and TA
excavation.

Direction: Facing northwest.
Photo Date: 8/24/2012

Photo Taken By: RJH




Burns &

McDonnell

1431 Opus Place, Suite 400
Downers Grove, Illinois 60515 Week of: 8/19/12 to 8/25/12

Subiject: Site Remediation — Construction Management
Peoples Gas — Former Crawford Station

Burns & McDonnell Personnel Onsite Subcontractors Onsite
Site Construction Manager e Tecnica Environmental Services
e Bal Berena e Interra
e North Shore Environmental
Site Remediation Supervisor e Allied Measurement Systems
e Bernard Gill e Midwest Fence
Construction Manager
e Dave D’Armond Others
e Natural Resource Technology (NRT)
Others e Waste Management (WM) Dave Weber and
e Chance Duensing Vito Pesoli (MT)

Miscellaneous Visitors

e Raj Patel (Interra)

e Ross del Rosario and Brad Bradley (USEPA)
e Joseph Ridgway (NRT)

Integrys Peoples Gas Personnel Onsite
e Naren Prasad
e Alonzo Foster, Alberto Jara

Site Activities
BURNS & MCDONNELL
e Managed site activities with Tecnica Environmental Services, North Shore Environmental,
Allied Measurement Systems, and Interra;
Escorted Interra and USEPA personnel during their site visit;
Pumped and discharged 69,036 gallons of treated excavation water to MWRD;
Issued truck tracking forms for all excavated soils from Areas south of T and TA,;
Tracked 388 loads (7,260.99 tons) for Direct soils disposal at Laraway Landfill;
Received 637 loads of CA-6 (14,423.42 tons) and 15 loads of CA-1 (338.99 tons) for backfill in
Areas north of A, U and TA;
Received 1 load of FA-2 sand (21.14 tons) for backfill around 42" high pressure line in Area W;
o Participated in daily subcontractor pre-task analysis safety meetings on site;
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e Conducted periodic health and safety air monitoring in excavation area with no significant PID
readings from the site activities;

o Held the weekly site construction meeting with Supervisors of Subcontractors, Waste
Management; and

e Monitored site conditions for traffic, dust, odors, and overall safety.

TECNICA ENVIRONMENTAL SERVICES
e Excavated and loaded out soils from Areas south of T (Potential area);
Controlled odors through foaming (20 drums used) and wood chips;
Actively suppressed dust on site through watering and haul road maintenance;
Operated and maintained truck scale;
Assisted BMcD in waste water treatment and misting system operation and maintenance;
Continuously monitored site fencing, silt fence, and erosion control materials;
Performed routine maintenance on decon pad, tracking pad, and haul roads;
Continued breaking concrete generated from potential area south of T; and
Continued backfill in Areas north of A, U, and TA.

NORTH SHORE ENVIRONMENTAL
e Performed hydro excavation to determine depth and locations of high pressure lines on site for
later pipe excavation.

ALLIED MEASUREMENT SYSTEMS
o Performed schedule monthly truck scale calibration and maintenance.

INTERRA
e Performed compaction tests on CA-6 during backfill of Areas north of A, U, and TA.

MIDWEST FENCE
o Completed repairs to blown-down sections of the 12-foot high fence.

Changes to Scope of Work
e Continued support for PGL pipe excavation currently on hold. Regular meetings with Peoples
Gas Operations are taking place to plan future remediation around the high pressure gas pipes.
e Additional excavation south of Area TA and T due to visual source material outside the original
scope.

Open/Outstanding Items
e Start date for 24-inch HP pipe excavation and removal.

Anticipated Activities for the Week of AUGUST 26, 2012
e Continue backfilling Areas south of TA, U and north of A;
o Continue backfilling of Area W,
e Excavate and load out soils in areas south of TA, and T; and
e Continue to operate and maintain misting system.
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Burns & McDonnell

Crawford Station Site

o 08/21/2012

Page 1 of 2

Crawford Station Site:
Remediation
Date: August 22, 2012

Description: Looking
down, North Shore
continued hydro-
excavation to determine
depth and locations of
high pressure lines on site
for later pipe excavation.

Crawford Station Site:
Remediation
Date: August 21, 2012

Description: Looking
northeast from Area A,
Tecnica started backfilling
Area north of A. 5 bags of
ORC was placed in the
north side wall of
excavation before backfill
activity started as required
by NRT.

8-25-2012 Photo Log




Burns & McDonnell

Crawford Station Site:
Remediation

Date: August 22, 2012
Description: View from
area AA looking
northwest, Tecnica reused
clean CA-6 from the
northern half of
Overburden Stockpile pad
to add to backfill in
excavations.

Crawford Station Site:
Remediation
Date: August 24, 2012

Description: Looking
east, repair of the blown
down portions of 12-foot
high fence completed by
Midwest Fence.
Additional bracing
system not implemented.
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